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DATE: MARCH 11, 1993
FROM: PETER GURIA, OSC REGION V, RS-1, GROSSE ILE, MI
TO: D.DIETRICH/ATIN: T.JOHNSON, USEPA, OSWER, WASH. D.C..... (VIA FAX)
R.BOWDEN, CHIEF EERB, REGION V, CHICAGO, IL......v00uuns (E~ MAIL)

R.POWERS, EERB, CHIEF RS-1, REGION V, GROSSE ILE, MI....(E- MAIL)
M.McCUE/ATTN: P.SCHUITE, OFC PUBLIC AFFATRS, CHICAGO,IL.(VIA FAX)

T.KRUEGER/ATTN:M.MCAULIFFE, OFC REGIONAL COUNSEL........ (VIA FAX)
L.BEASLEY, FERB ESS, CHICAGO, TL.ueveernrrnenenenenennns (E- MATL)
M.ADEIMAN, MDNR ERD, P.0.BOX 30028, LANSING, MI 48909...(VIA FAX)
D.OYINSAN, MDNR, 38980 7 MILE, LIVONIA, MI 48152........ (VIA FAX)

DUTY OFFICER, NATIONAL RESPONSE CENTER, WASHINGION, D.C.(US MAIL)

SUBJECT: GENERAL DIE CASTING REMOVAL ACTION, DETROIT, MI
POLREP # 4 AND FINAL SITE ID#: 1Q D.O.#: 7460-05-217
RESPONSE AUTHORITY: CERCIA NPL STATUS: NO
START DATE: 03/13/92
COMPLETION DATE: 03/11/93

1. SITUATION:

A. REMOVAL ACTIVITIES COMMENCED AT THIS FORMER PLATING FACILITY IN
MARCH OF 1992. STABILIZATION OF PLATING SOLIDS AND SLUDGES
COMPLETED BY MARCH 26, 1993, BY RE~-CONTAINERIZING THEM AND
SECURING THE SITE TO PREVENT UNAUTHORIZED ACCESS. DISPOSED OF
1,460 GALIONS OF ACID ILIQUIDS AND 4,769 GALLONS OF BASE NEUTRAL
LIQUIDS BY 03/25/92. SITE ACTIVITIES SUSPENDED PENDING
NEGOTIATIONS WITH PRPS TO COMPLETE REMOVAL ACTIONS. NEGOTTIATIONS
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HAVE OONTINUED SINCE MAY 1992, AND SEVERAL MEETINGS HAVE BEEN HELD

TO WORK OUT TERMS UNDER A ADMINISTRATIVE ORDER BY COONSENT.

ACTIONS TAKEN:

A. CONTINUED NEGOTIATIONS TOWARD THE EXECUTION OF AN AOC BROKE DOWN
BEIWEEN THE PRPS, AND ON FEBRUARY 2, 1993, A UNILATERAL
ADMINISTRATIVE ORDER WAS ISSUED REQUIRING THE PRPs TO COMPLETE
CLEANUP ACTIVITIES AT THE SITE.

B. A CONFERENCE WAS REQUESTED BY THE RESPONDENTS, AND ON MARCH 1,
1993, A MEETING WAS HEID BEIWEEN REGIONAL COUNSEL, THE OSC, AND
THE PRPS TO DISCUSS THE UAO. THE PRPs WERE UNWILLING TO COMPLY
WITH THE UAO; HOWEVER, THEY WERE READY TO EXBECUTE THE AOC WHICH
HAD BEEN PROPOSED EARLIER.

C. ALL PARTTES WERE IN AGREEMENT WITH THE TERMS OF THE AOC, IT WAS
SIGNED AND BECAME EFFECTIVE THIS DAY, MARCH 11, 1993.

A. 0SC TO REVIEW WORKPLANS SUBMITTED BY PRPs DETAILING CLEANUP
ACTIVITIES. EXPECT REVIEW AND ACCEPTANCE TO BE OCOMPLETED BY END
OF MARCH 1993, WITH ON-SITE ACTIVITIES TO COMMENCE IN APRIL 1993.



